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Summary of Secondary Projects — 1991 - 2005

Project Description Status

Mooretown Road New segments between Waller Mill | Complete
Road and Airport Road and between
Mooretown Road and Route 199

Old-York Hampton Reconstruction / re-alignment Complete

Highway between Route 17 and Cook Road

Yorktown Road Reconstruction of drainageway and | Complete
road surface at King’s Bottom

Oriana Road / Lakeside | Approach and intersection Complete

Drive improvements at Route 17

Big Bethel Road Reconstruction in Tabb High / Complete
Yorktown Road intersection vicinity

Wolftrap Road Intersection improvements at Complete

Routes 17 and 173

Old Wormley Creek
Road

Reconstruction

Dropped from Plan in 1996

Shirley Road

New alignment from Seaford Road

Dropped from Plan in 1996

Big Bethel Road

Reconstruct between Route 134 and
Route 171

Dropped from Plan in 1997 (now
proposed as intersection improvements)
Construction Underway

Water Street Shoreline
Stabilization

Construct breakwaters to protect
shoreline and adjacent street right-
of-way

Complete

Grafton Drive

Reconstruction of entire length

Complete (except southern intersection
with Route 17, which is part of Burts
Road/Grafton Drive connector project)

Hornsbyville Road
Railroad Crossing

Improve railroad crossing

Complete

Newman Road

Reconstruct between 1-64 and James
City County line

Dropped from Plan in 1999

Penniman Road

Reconstruct between Water Country
Parkway and Route 199

Dropped from Plan in 1999 (To be done
as a maintenance/rehab project funded
through Revenue Sharing)

Commons Way Bike
Bridge

Construct Bicycle Bridge over
railroad tracks between Commons
Way (Williamsburg Commons
Condominiums) and Lafayette
Street in Williamsburg

Dropped from Plan in 1999 due to cost
escalation

Lakeside Drive

Intersection improvements between
Route 17 and Dare Road

Added 1993; Right-of-way acquisition
underway; Construction Date TBD;
Project cost estimates continue to
escalate

Dare Road /
Constitution Drive

Install left turn lane on Dare Road
westbound at Constitution Drive
intersection

Added 1993; Construction Complete

Fort Eustis Boulevard
Extension

Construct new road between Route
17 and Goodwin Neck Road

Added 1994; Construction to Old York
Hampton underway; Target completion
date: December 2006




Attachment 1
Page 2

Project

Description

Status

Penniman Road

Reconstruct between Alexander Lee
Parkway and Filmore Drive

Added 1995; Preliminary engineering
underway; Right-of-way acquisition
scheduled for FY 2007; Construction
Date TBD

Cook Road Bikeway

Construct bikelanes along Cook
Road between Ballard Street and
Surrender Road

Added 1995; Preliminary engineering
underway

Waller Mill Rail-Trail
Bikeway

Construct bikeway along former
railroad spur between Mooretown
Road and Waller Mill Park

Construction complete

Cary’s Chapel Road

Intersection improvements at Route
171

Construction complete

Grafton Drive
Connector

Construct new road from Grafton
Drive to Rainbrook Villas entrance,
parallel to Route 17; complete
Grafton Drive/Route 17 intersection
improvements

Added 1999; Preliminary engineering
and right-of-way acquisition underway;
Construction date TBD

Burts Road Connector

Construct new road from Rainbrook
Villas entrance to Burts Road

Added 1999; Preliminary Engineering
underway; Construction Date TBD

Burts Road (south)

Reconstruct from new connection
south to Oriana Road

Added 1999; later dropped from plan
due to funding cuts; now being
considered as future maintenance and
rehabilitation project

Yorkville Road

Reconstruct 90-degree curve to
improve safety

Added 1999; Preliminary engineering
underway; Construction Date TBD

Seaford Road

Reconstruct to improve shoulders
and roadside drainage

Added 1999; completed as a
“maintenance” project in 2004

Allens Mill Road

Reconstruct at severe curves to
improve safety

Added 1999; later dropped from plan
due to funding cuts; should coordinate
with County sewer project late in decade

Yorktown Road

Reconstruct from Tabb Lane to Big
Bethel Road

Added 1999; later dropped from plan
due to funding cuts; possible future
“maintenance” project

Water Country Parkway

Relocate/re-align Water Country

Parkway between Route 199 and

Penniman Road to provide better

access to Economic Development
Priority Area

Added 2001; Preliminary engineering
underway; funding to date is exclusively
Revenue Sharing Program; Construction
date TBD; Project cost estimates
continue to escalate
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